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Encl: Corrective Action Quarterly Progress Report-First Quarter 2005 

Dear Ms. Salisbury: 

The enclosed Quarterly Progress Report is submitted as required by Section XI 
of the Corrective Action Conditions of the Hazardous Waste Management 
Facility Permit, Number MOD 000818963. Three copies of the report will also 
be submitted to the Missouri Department of Natural Resources as required 
under the terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

' (rli-k 
I Joseph W. Haake, Group Manager 
, Environmental and Hazardous Materials Services 
Dept. 1 07E, Bldg. 111, Mailcode S111-2491 
(314) 777-9181 
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Quarterly Progress Report for First Quarter 2005 

Description of the work completed 

Received approval of the RFI report from MDNR on January 5. 

Submitted an executive summary and corrected figures for the final RFI report to MDNR. 

Completed and submitted Interim Action Remedial Excavation Work Plan to MDNR. 

Completed and submitted TPH Soil Vapor Sampling Work Plan to MDNR. 

Summary of all findings 

None 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Remove the six underground storage tanks and the fuel/water separator at the Building 41 tank 
farm located in Tract I South. 

Conduct interim action soil excavation upon approval of the work plan 

Conduct TPH soil vapor sampling upon approval of the work plan. 

Instances of noncompliance with the corrective actions of the permit 

None 
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